

3 Week Sprint Model



MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	
Backlog Audit															
		Client Wireframe Review		Client Creative Review			Client Stand-up						Release Candidate Walk-thru		
Retrospective										Go/No-Go Call (Internal)					
3 Amigos Scenario Dev										Create Release Branch				Finish Release Branch	
	Tech Arch				UI Integration							BiTE QA			
Wireframe Sprint Planning		Wireframes													
			Detailed Comps										Bug Fixes		
		Feature Dev					Feature Dev				Feature Dev				